



---

Decision: Toronto-York Spadina Subway Extension Procurement Authorization Amendments to Various TYSSE Consultant Contracts

Meeting Date: February 25, 2016

The Board approved the recommendation in the staff report, as follows:

“It is recommended that the Board authorize:

1. Contract amendment to the SpadinaLink Project Managers for the Project Management Services Contract A85-69, increasing the contract upset limit amount by \$28,000,000 bringing the total upset limit amount to \$130,500,000 and extending the contract expiry date to December 31, 2017.
2. Contract amendment to Stantec Consulting Limited for Project Controls Services, Contract A85-70, increasing the contract upset limit amount by \$10,400,000 bringing the total upset limit amount to \$49,968,503 and extending the contract expiry date to December 31, 2017.
3. Contract amendment to Morrison Hershfield Ltd. for Construction Management Services, Contract A85-97, increasing the contract upset limit amount by \$14,700,000 bringing the total upset limit to \$88,100,000 and extending the contract expiry date to December 31, 2017.
4. Contract amendment to AECOM Canada Limited for the design of Sheppard West Station and North Tunnels, Contract A85-75F, increasing the contract upset limit by \$2,600,000 bringing the total upset limit to \$22,928,102.52 and extending the contract expiry date to December 31, 2017.
5. Contract amendment to AECOM Canada Limited for the design of Highway 407 Station, Contract A85-75D, increasing the contract upset limit by \$5,300,000 bringing the total upset limit to \$32,647,570 and extending the contract expiry date to December 31, 2017.
6. Contract amendment to Arup Canada Incorporated for the design of York University Station, Contract A85-75E increasing the contract upset limit by \$4,000,000 bringing the total upset limit to \$25,227,705 and extending the contract expiry date to December 31, 2017.
7. Contract amendment to Arup Canada Incorporated for the design of Vaughan Corporate Centre Station, Contract A85-75C increasing the contract upset limit by \$2,100,000 bringing the total upset limit to \$28,696,979 and extending the contract expiry date to December 31, 2017.
8. Contract amendment to The Spadina Group Associates (TSGA) for the design of Finch West Station, Contract A85-75B increasing the contract upset limit by \$4,000,000 bringing



the total upset limit to \$33,222,595.31 and extending the contract expiry date to December 31, 2017.

9. Contract amendment to The Spadina Group Associates (TSGA) for the design of Steeles West Station, Contract A85-75A increasing the contract upset limit by \$6,400,000 bringing the total upset limit to \$45,296,688.59 and extending the contract expiry date to December 31, 2017”.