



---

Decision: Capital Delivery Review – Project Management Maturity Implementation Plan

At its meeting of December 20, 2016, the Board:

1. Approved the preliminary Project Management Maturity Plan as outlined in the body of this report;
2. Requested staff report back on a semi-annual basis beginning in June 2017 to provide an updated Project Management Maturity Plan along with the status of progress made against the plan;
3. Requested staff transmit an annual third-party report to track progress against the Project Management Maturity Plan beginning in December 2017; and
4. Directed staff to forward this item to the City Clerk for consideration at the January 19, 2017 meeting of the Executive Committee on Item EX18.26: Toronto Transit Commission Capital Program Delivery Review.