

**LESLIE STREET CONNECTION
TRAFFIC MANAGEMENT PLAN IMPLEMENTATION STATUS
AS OF JANUARY 30, 2014**

CATEGORY	ISSUE	LOCATION	STATUS
Signal Timing Changes	Left Turn Green Arrows	<ul style="list-style-type: none"> • NB Carlaw at LSB • E/W Carlaw at LSB • WB Eastern at Carlaw 	<ul style="list-style-type: none"> • Implemented in September 6/13 • Increased by 5 seconds on Oct. 2/13 • Implemented September 30/13
	Right Turn Green Arrow	<ul style="list-style-type: none"> • EB LSB at Leslie • SB Carlaw at LSB 	<ul style="list-style-type: none"> • Disabled with closing of NB Leslie on January 6/14 • To be implemented Feb. 2014
	Cycle Length Changes	Queen, Dundas, Eastern	Implemented in September 2013
	Green Time Reallocation	Leslie @ LSB	<ul style="list-style-type: none"> • Time from EBLTGA reallocated to E/W through on September 20/13 • N/S pedestrian walk time reduced by 19 seconds , time reallocated to E/W on October 4/13
	Audible Pedestrian Signal (APS)	Leslie @ LSB	<ul style="list-style-type: none"> • Confirmed APS operation working properly on October 8/13. Sound is "locator" tone used by visually impaired to locate push buttons

			<ul style="list-style-type: none"> Due to APS concerns, original N/S walk time reinstated on Nov. 8/13 . At same time cycle length increased and time allocated to east/west
Parking Regulations	Prohibit parking from 4-6 pm	East side of Carlaw from LSB to Queen	Recommendation approved at Community Council October 17/ Council November 13, signs installed November 15
Other Traffic Regulations	No Right Turn on Red (NRTOR)_ U Turn Prohibition	Carlaw/LSB – modify to allow SB rights during overlapping RTGA phase NB at Leslie/LSB Carlaw/LSB - Install signs to support EB to WB U Turn prohibition	Recommendation approved at Community Council October 17/ Council November 13, signs/signals to be modified Northbound NRTOR sign installed December 9/13 To be reviewed with C. Fletcher
Signage	Project Static Signs Project Changeable Message Signs Area Traffic Signs	Various Various Marigold	20 + installed 9 installed – messages to be modified to indicate Feb. 28th end date for Leslie closure north of Lake Shore Additional "NO EXIT" sign installed on the west side of Eastern/Marigold on Nov. 5/13

Capital Coordination	Coordinated work zone	Logan to Woodbine, Gerrard to Commissioners	Notice sent on Nov. 24 to utilities, contractors that any work (excluding emergency work) must be approved by Work Zone Coordinator
----------------------	-----------------------	---	---

Prepared by: Martin Maguire ; January 30, 2014