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TORONTO TRANSIT COMMISSION
REPORT NO.
MEETING DATE:

JANUARY 31, 2012

SUBJECT:

PURCHASE AUTHORIZATION
ASHBRIDGES BAY MAINTENANCE AND STORAGE FACILITY
CONTRACT WM1-1

ACTION ITEM

RECOMMENDATION
It is recommended that the Commission authorize the award of Contract WM1-1,
Ashbridges Bay Maintenance and Storage Facility (MSF) in the amount of $237,389,600
(inclusive of taxes) to Pomerleau Inc.
FUNDING
Sufficient funds for this expenditure are included in the TTC’s 2012 – 2016 Capital
Program which was approved by the Commission on December 19, 2011 and by Council
on January 17, 2012. Funding for the project is included under Project 3.9 LRT
Replacement Maintenance & Storage Facility, as referenced in the 2011 - 2015 Capital
program books noted on pages 765-768.
BACKGROUND
The Ashbridges Bay MSF is required to provide maintenance services to the entire fleet of up
to 204 new low floor light rail vehicles (LFLRVs) and storage for 100 of the LFLRVs.
The recommendations of the Transit Project Assessment Study for the Ashbridges Bay MSF
were approved by the Commission at its meeting on June 2, 2010 and by City Council at its
meeting on June 8 and 9, 2010. The Minister of the Environment issued the Notice to
Proceed with the undertaking on December 6, 2010.
The Ashbridges Bay MSF project includes the carhouse building and storage yard on a
property located at the southeast corner of Leslie Street and Lake Shore Boulevard, and a
connection track on Leslie Street from the facility to the existing streetcar network on
Queen Street. Contract WM1-1 is for the construction of all elements on the facility
property including but not limited to the carhouse, a traction power substation and the
storage yard as shown in Figure 1.
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The construction of the Leslie Street connection track and streetscaping, perimeter
landscaping of the Ashbridges Bay site, and other elements of the project are being
performed under separate contracts.
The general status of the Ashbridges Bay MSF project is as follows:
At its meeting on February 2, 2011, the Commission approved the award of
Contract WM60-1, Ashbridges Bay Site Soil Removal and Capping. This contract, involving
the removal of soil and the installation of rammed aggregate piers will be complete by
March 2012, as scheduled.
The Leslie Street connection track from the MSF to the existing streetcar network at
Queen Street, and the associated utility relocations is approaching the 60% design
milestone. Staff are working with City of Toronto departments and private utilities to design
solutions that will mitigate the cost and duration of construction and reduce the disruption
to the community.
At its meeting on November 23, 2011, the Commission approved the issuance of a
Purchase Order Amendment in an upset limit amount of $15,000,000 to Hydro One
Networks Inc. (HONI) for the relocation of a high voltage transmission cable to
accommodate the construction of the Ashbridges Bay MSF and the Leslie Street connection
track.
DISCUSSION
Requests for Pre-Qualification Statements (RFPQ) for Contract WM1-1 were publicly
advertised on April 4, 2011 on the Commission’s website and MERX, the public sector
electronic tendering system. The purpose of the RFPQ was to obtain submissions from
contractors who are suitably qualified to undertake the work for the Ashbridges Bay MSF.
Following evaluation of the submissions, eleven companies and joint ventures demonstrated
that they possess all the necessary qualifications and experience to be able to perform a
contract of this size and complexity.
Specifications and drawings were prepared for Contract WM1-1 and a Request for Tender
was issued to the eleven pre-qualified tenderers on September 16, 2011. Eight companies
submitted a tender by the December 14, 2011 closing date and are summarized on the
attached Appendix A.
Pomerleau Inc. submitted the lowest compliant priced tender and did not state any
exceptions or qualifications. Their tender is considered commercially acceptable.
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EllisDon Corporation submitted the second lowest compliant priced tender and also did not
state any exceptions or qualifications and their tender is considered commercially
acceptable.
Carillion Construction Inc. submitted the third lowest compliant priced tender and also did
not state any exceptions or qualifications and their tender is considered commercially
acceptable.
Pomerleau Inc. offered a credit of $950,000 if the Commission was to supply certain
insurance. This provision was reviewed by the TTC Finance Department and it is
recommended that the TTC purchase the Builders Risk and Wrap-Up Liability insurance
separately and accept the credit from Pomerleau Inc. This credit reduces the award value of
the contract from $238,339,600 to $237,389,600 (including taxes).
The Agreement to Bond submitted by Pomerleau Inc. covers both a Bid Bond and a
Performance Bond and was submitted by The Guarantee Company of North America, who
has been verified as a Surety Company licensed to transact business under the Insurance
Act of Ontario. As such Pomerleau Inc. are considered financially capable of performing the
work.
Pomerleau Inc. will be required to execute a Performance Bond in the amount of 50% of the
contract value.
JUSTIFICATION
The construction of the Ashbridges Bay MSF must proceed in order to accommodate the
maintenance of the fleet of up to 204 new LFLRVs and storage of 100 of the LFLRVs.
Approval of a contract award in the amount of $237,389,600 (inclusive of taxes) to
Pomerleau Inc. is required at this time in order to meet the delivery schedule of the LFLRVs.
-----------January 10, 2012
55-98/7
Attachments:

Appendix A
Figure 1

APPENDIX A
Contract WM1-1
Ashbridges Bay Maintenance and Storage Facility
Tenders Received
Company

Bid

Pomerleau Inc.
EllisDon Corporation
Carillion Construction Inc.
Walsh Construction Company Canada
PCL Constructors Canada Inc.
OHL Construction Canada Inc. & Elite Construction Inc.
Aecon Construction and Materials Limited
Black and McDonald Limited & Aquicon Construction Co. Ltd.

$238,339,600.00 *
$238,678,600.00
$241,955,944.65
$254,085,213.23
$256,291,285.11 **
$271,307,240.39
$282,515,613.21
$287,088,963.44

Engineer’s Estimate

$274,748,704.00

Notes:
*

Pomerleau Inc. offered a credit for $950,000 for the specified option of
Commission supplied Builders Risk and Wrap-Up Liability insurance. With this
credit the adjusted price of Pomerleau’s bid (including taxes) reduces from
$238,339,600 to $237,389,600.

**

PCL’s tender took exception to the Commission’s Indemnification Clause and the
Termination for Default Clause, and as such is considered commercially noncompliant.

